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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

FEMA-1768-DR-WI

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin’s 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA’s Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business • $400 million of crop losses with low-
lying farm field hardest hit. • Significant percentage of fresh vegetable and organic farms impacted. • 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. • $260 million in unmet business needs estimated for more than 5,200 businesses
• that applied to SBA for loans. • $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production • resulting in the loss of 200
permanent positions. • $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease • production for nearly a month. • 1,777
workers laid off in July due to plant closures. • 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. • 75% decline in tourism revenues in certain disaster areas. • $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing • Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. • $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. • $36.5 million in SBA loans approved for 1,733 individuals. • Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. • $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). • $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure •
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. • 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. • WisDOT estimates $30 million in
damages to On-System Roads and Bridges. • $20.5 million in County/Local Routes (non-federal aid roads). • $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. • $17.5 million in damages to publicly owned dams. •
$2.5 million of damages to privately owned dam structures. • $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. • $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$115,526,899.00
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$0.00

N/A

$108,934,712.55

$29,974.54

$0.00

$0.00

Total Obligated

$173,652.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$115,128,265.14

($400.00) $173,652.00

Match Contributed

     Program Funds Drawdown

To Date

$106,592,455.66

$109,986,620.14

$115,128,265.14

Overall

Program Income Received

$1,554,405.41

$492,548.00

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,100,970 (99.6%) with expenditures of $109,957,978 (95.2%). Over 58% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566.  All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. The priorities for program managers
include: reconciliation of awards and expenditures and closeout of grant activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with reconciliation of funds, project close-outs and
reporting for the Emergency Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,966,989.92

$0.00

To Date

Limit on Public Services

$29,974.54

63.64%
64.63%

Overall Benefit Percentage (Projected)

$6,990,265.40

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,419,089.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $68,555,097.95

Overall Benefit Percentage (Actual)

$0.00 $109,108,364.55Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $5,428.00 $5,428.00

IKE 1, Bucket Hsg Rehab ($400.00) $5,173,987.84 $5,173,987.84

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,932,847.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $0.00 $8,641,192.24 $8,020,134.24

IKE 12, Bucket Business Assistance ULN $0.00 $13,417,969.00 $12,864,464.20

IKE 13, Administration $0.00 $2,500,000.00 $1,966,989.92

IKE 14, Housing Buyout $0.00 $2,294,000.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $0.00 $13,419,090.00 $13,419,089.00

IKE 3, Bucket Pub Inf/Fac LMI $0.00 $13,454,072.00 $12,698,384.98

IKE 4, Bucket Pub Inf/Fac ULN $0.00 $11,258,342.00 $10,839,342.00

IKE 5, Bucket Mitigation LMI $0.00 $13,871,651.00 $13,335,178.96

IKE 6, Bucket Mitigation ULN $400.00 $11,395,871.00 $9,329,416.48

IKE 7, Bucket Acq and Demo LMI $0.00 $11,809,596.00 $11,036,062.93

IKE 8, Bucket Acq and Demo ULN $0.00 $3,244,000.00 $3,029,051.00
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Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7074 GAYS MILLS HSG REHAB

($400.00)

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/27/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$80,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

GAYS MILLS HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$400.00$0.00GAYS MILLS

$79,600.00$0.00Gays Mills

($400.00)     Program Funds Drawdown $80,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/3 0/0 1/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,540,875.00

Low/Mod SAUK CO

Total Projected Budget from All Sources

Match Contributed

$1,540,875.00

$0.00

$0.00

$0.00

$1,540,875.00

$2,262,420.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR806 1 SAUK CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/06/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,540,875.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

SAUK CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$2,262,420.00$0.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/20# of Housing Units 0

45/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,540,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 26/15 19/5 45/20# of Households 0 0 100.00

0 26/15 19/5 45/20# Owner Households 0 0 100.00

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,391,365.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources $2,391,365.00

$0.00

$0.00

$2,391,365.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2014

01/02/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$2,391,365.00

Responsible Organization:

Rental Assistance (waiver only) Completed

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00     Program Funds Drawdown $2,391,365.00
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Match Contributed $0.00

$2,391,365.00

$0.00

Total Funds Expended $0.00

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,391,365.00$0.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Businesses 0

993449/15000Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$246,830.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$246,830.00

$0.00

$0.00

$0.00

$246,830.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8011 COLUMBIA CO. BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

11/23/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$246,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:

West Point, WI

Activity Progress Narrative:

COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 0

246830/25782Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $246,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$911,732.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$911,732.00

$0.00

$0.00

$0.00

$911,732.00

$911,732.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/01/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$911,732.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$911,732.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Businesses 0

$0.00     Program Funds Drawdown $911,732.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/6 57/0 77/6# of Persons 0 0 74.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,132,843.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,132,843.00

$0.00

$0.00

$0.00

$1,132,843.00

$1,132,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE
FOODS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/07/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$1,132,843.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK CO BIZ ASSIST LAKESIDE FOODSActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$1,132,843.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $1,132,843.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 178/3 24/7 202/10# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$771,871.84

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$771,871.84

$0.00

$0.00

$0.00

$771,871.84

$723,064.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

05/19/2015

$0.00

To Date

06/05/2008

Direct ( Person )

$771,871.84

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:

JEFFERSON CO.

Activity Progress Narrative:

JEFFERSON CO. ASSIST RIVERS EDGEActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$723,064.84$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $771,871.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,581.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$577,581.00

$0.00

$0.00

$0.00

$577,581.00

$577,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8191 JANESVILLE BA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

08/19/2014

$0.00

To Date

06/05/2005

Direct ( Person )

$577,581.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

RELOCATION ASSISTANCE TO ADAMS ROOFING BUSINESS

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE BIZ ASSIST ADAMS ROOFINGActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$577,581.00$0.00JANESVILLE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $577,581.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$565,096.00

$378,942.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$186,154.00

To Date

06/05/2008

Area (  )

$378,942.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:

MILWAUKEE, CITY

Activity Progress Narrative:

MILWAUKEE, CITY BIZ. ASSIST MITActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$378,942.00$0.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $378,942.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,085.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $161,085.00

($25,915.00)

$0.00

$161,085.00

$161,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU7051 VERNON CO. BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

06/30/2014

03/13/2015

$0.00

To Date

06/05/2008

Area (  )

$161,085.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

VERNON CO. BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$161,085.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $161,085.00
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Match Contributed $0.00$0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses.

Location Description:

Vernon County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,402.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$110,402.00

$0.00

$0.00

$0.00

$110,402.00

$110,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( Person )

$110,402.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$110,402.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 0

$0.00     Program Funds Drawdown $110,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 26/7# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,262.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$42,262.00

$0.00

$0.00

$0.00

$42,262.00

$42,262.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8101 ROCK CO. (FULTON) BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/10/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$42,262.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Assistance to businesses to replace damaged buildings, lost revenue, and equitment damaged by the floods.

Location Description:

Fulton, Wi

Activity Progress Narrative:

ROCK CO. (FULTON) BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$42,262.00$0.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Businesses 0

$0.00     Program Funds Drawdown $42,262.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/2# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,550,000.00

$1,550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$140,615.00

$0.00

N/A

12/31/2013

05/19/2015

$0.00

To Date

06/05/2008

 (  )

$1,550,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,550,000.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $1,409,385.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/28# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,921.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$243,921.00

$0.00

$0.00

$0.00

$243,921.00

$243,921.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8171 SPRING GREEN, TN A/D HOTEL

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

11/20/2012

$0.00

To Date

06/05/2008

Direct ( Person )

$243,921.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Acq/Demo. of flood damaged hotel.

Location Description:

SPRING GREEN, WI

Activity Progress Narrative:

SPRING GREEN, TN A/D HOTELActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$243,921.00$0.00SPRING GREEN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $243,921.00

IKE 002 SPRINGGRN_10OCT13
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,198.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$190,198.00

$0.00

$0.00

$0.00

$190,198.00

$190,198.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8251 WAUKESHA CO. BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/06/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$190,198.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

Waukesha County

Activity Progress Narrative:

WAUKESHA CO. BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$190,198.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 0

$0.00     Program Funds Drawdown $190,198.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/0 2/0 9/3# of Persons 0 0 88.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,600.00

Urgent Need Hustisford

Total Projected Budget from All Sources

Match Contributed

$325,600.00

$0.00

$0.00

$0.00

$325,600.00

$325,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/28/2015

$0.00

To Date

06/05/2008

Direct ( Person )

$325,600.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

HUSTISFORD, VILLAGE

Activity Progress Narrative:

HUSTISFORD, VILLAGE BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$325,600.00$0.00Hustisford

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $325,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A LA CROSSE COUNTY

Total Projected Budget from All Sources $6,000.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7041 LACROSSE CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2011

04/16/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

LACROSSE CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00LA CROSSE COUNTY

$0.00     Program Funds Drawdown $6,000.00
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Match Contributed $0.00$0.00

Activity Description:

GRANTEE ADMIN
 

Location Description:

LACROSSE CO

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$6,000.00

$0.00

$0.00

$6,000.00

$1,263.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7051 VERNON CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

03/07/2016

$0.00

To Date

06/05/2008

 (  )

$1,263.53

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

VERNON CO

Activity Progress Narrative:

VERNON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,263.52$0.00VERNON COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,263.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7061 RICHLAND CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/12/2011

$0.00

To Date

06/08/2008

 (  )

$12,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

RICHLAND CO

Activity Progress Narrative:

RICHLAND CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$12,000.00$0.00RICHLAND COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$3,000.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7111 KENOSHA CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/10/2014

$0.00

To Date

06/05/2008

 (  )

$3,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

KENOSHA

Activity Progress Narrative:

KENOSHA CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$3,000.00$0.00CITY OF KENOSHA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,780.00

N/A SAUK CO

Total Projected Budget from All Sources

Match Contributed

$25,780.00

($4,220.00)

$0.00

$0.00

$25,780.00

$25,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8061 SAUK CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/09/2012

$0.00

To Date

06/05/2008

 (  )

$25,780.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$25,780.00$0.00SAUK CO

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,149.00

N/A ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$11,149.00

$0.00

$0.00

$0.00

$11,149.00

$13,949.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8101 ROCK CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

01/03/2013

$0.00

To Date

06/05/2008

 (  )

$11,149.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$13,949.00$0.00ROCK COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$19,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/19/2015

$0.00

To Date

06/05/2008

 (  )

$19,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$19,500.00$0.00JEFFERSON CO

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$5,000.00

$0.00

$0.00

$2,500.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8161 LA FARGE ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/04/2013

($500.00)

To Date

06/05/2008

 (  )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE, WI

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,000.00$0.00LA FARGE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8171 SPRING GREEN ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/07/2010

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

SPRING GREEN

An earlier revision corrected payments that were charged to Admin.
 

Activity Progress Narrative:

SPRING GREEN ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$0.00$0.00SPRING GREEN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Waukesha County

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8251 WAUKESHA CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

05/23/2013

$0.00

To Date

06/05/2008

 (  )

$12,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

WAUKESHA CO

Activity Progress Narrative:

WAUKESHA CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$12,000.00$0.00Waukesha County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8261 BEAVER DAM ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

08/09/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00BEAVER DAM

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,789.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$1,789.00

$0.00

$0.00

$0.00

$1,789.00

$1,789.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8271 GAYS MILLS ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/02/2014

$0.00

To Date

06/05/2008

 (  )

$1,789.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,789.00$0.00Gays Mills

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,789.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,274.50

N/A JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$1,274.50

$0.00

$0.00

$0.00

$1,274.50

$1,274.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8281 JEFFERSON, CITY ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/21/2010

$0.00

To Date

06/05/2008

 (  )

$1,274.50

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON, CITY WI

Activity Progress Narrative:

JEFFERSON, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,274.50$0.00JEFFERSON (CITY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,274.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$6,000.00

$0.00

$0.00

$9,000.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8311 BEAVER DAM ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

10/07/2015

$0.00

To Date

06/05/2008

 (  )

$9,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$9,000.00$0.00BEAVER DAM

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,795.00

N/A Webster

Total Projected Budget from All Sources

Match Contributed

$4,795.00

$0.00

$0.00

$0.00

$4,795.00

$4,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8471 WEBSTER ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$4,795.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

WEBSTER

Activity Progress Narrative:

WEBSTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$4,795.00$0.00Webster

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$18,900.00

$18,180.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$720.00

To Date

06/08/2006

 (  )

$18,180.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,180.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Slinger

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 SLINGER ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/19/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

SLINGER , WI

Activity Progress Narrative:

SLINGER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Slinger

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Westfield

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8581 WESTFIELD ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

04/30/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

WESTFIELD, WI

Activity Progress Narrative:

WESTFIELD ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Westfield

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,300.00

N/A Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$6,300.00

$0.00

$0.00

$0.00

$6,300.00

$6,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8681 PLEASANT PRAIRIE ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/13/2014

$0.00

To Date

06/05/2008

 (  )

$6,300.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

PLEASANT PRAIRIE, WI

Activity Progress Narrative:

PLEASANT PRAIRIE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,300.00$0.00Pleasant Prairie

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

01/02/2014

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

GAYS MILLS, WI

Activity Progress Narrative:

GAYS MILLS ADMIN (RENTAL HSG 2)Activity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Gays Mills

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 14 / Housing BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,284,336.00

Low/Mod Gays Mills

Total Projected Budget from All Sources $2,284,336.00

$0.00

($400.00)

$2,284,336.00

$2,181,686.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$0.00

$6,800.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2011

02/27/2014

$0.00

To Date

06/05/2010

Direct ( HouseHold )

$2,284,336.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$2,181,686.00$0.00Gays Mills

$0.00     Program Funds Drawdown $2,284,336.00
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Match Contributed $0.00$0.00

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/99400Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/10 6/5 11/15# of Households 0 0 100.00

0 5/10 6/5 11/15# Owner Households 0 0 100.00

IKE 2 / Bucket Aff Rental HsgProject # / Title:

Grantee Activity Number:

Activity Status:

HIAH704 1 La CROSSE CO AFF RENT HSG

Activitiy Category:

LA CROSSE CO AFF RENT HSGActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$754,000.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$754,000.00

$0.00

$0.00

$0.00

$754,000.00

$754,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

12/31/2012

04/16/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$754,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Construction of 6 affordable rental units in 3 duplexes.  All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$754,000.00$0.00LA CROSSE COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $754,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/3 0/3 1/6# of Households 0 0 100.00

0 1/3 0/3 1/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,299.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$111,299.00

$0.00

$0.00

$0.00

$111,299.00

$111,299.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH7061 RICHLAND CO. AFF RENTAL HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

01/05/2012

$0.00

To Date

06/08/2008

Direct ( HouseHold )

$111,299.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Housing rehab rental properties damaged by 2008 flooding, all occupiants are LMI.

Location Description:

Richland Co.

Activity Progress Narrative:

RICHLAND CO. AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$111,299.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Multifamily Units 0

$0.00     Program Funds Drawdown $111,299.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 3/5 8/10# of Households 0 0 100.00

0 5/5 3/5 8/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$525,000.00

$525,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

05/02/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$525,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$525,000.00$0.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $525,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/1# of Housing Units 2

5/1# of Multifamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 0/2 5/2 5/4# of Households 0 2 100.00

2 0/2 5/2 5/4# Renter Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,822,049.00

Low/Mod BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$1,822,049.00

$0.00

$0.00

$0.00

$1,822,049.00

$1,822,049.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH826 1 BEAVER DAM AFF HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

08/09/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,822,049.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments.  Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

BEAVER DAM AFF HSG CONV PROJActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$1,822,049.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/34# of Housing Units 0

6/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,822,049.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/15 5/19 10/34# of Households 0 0 90.00

0 4/15 5/19 10/34# Renter Households 0 0 90.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,528.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$862,528.00

$0.00

$0.00

$0.00

$862,528.00

$817,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

06/30/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$862,528.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, AFF RENT HSG VILLARD SQUAREActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$817,812.00$0.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/25# of Housing Units 0

47/25# of Multifamily Units 0

$0.00     Program Funds Drawdown $862,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 22/20 25/5 47/25# of Households 0 0 100.00

0 22/20 25/5 47/25# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,867,932.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,867,932.00

$0.00

$0.00

$0.00

$1,867,932.00

$1,867,932.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

03/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,867,932.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

MILWAUKEE, CITY RENT HSG AUTUMN WESTActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$1,867,932.00$0.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/50# of Housing Units 0

21/50# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,867,932.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 21/25 0/25 21/50# of Households 0 0 100.00

0 21/25 0/25 21/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$982,989.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$982,989.00

$0.00

$0.00

$0.00

$982,989.00

$982,989.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8721 GAYS MILLS AFFORDABLE RENTAL
HSG (2)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/24/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$982,989.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS AFFORDABLE RENTAL HSG (2)Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$982,989.00$0.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/15# of Housing Units 0

6/15# of Multifamily Units 0

$0.00     Program Funds Drawdown $982,989.00

87

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/5 4/10 6/15# of Households 0 0 100.00

0 2/5 4/10 6/15# Renter Households 0 0 100.00

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,950.00

Low/Mod LA FARGE

Total Projected Budget from All Sources $733,950.00

$533,950.00

$0.00

$28,142.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL1605 LA FARGE LIFT STATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

06/01/2017

$28,142.00

To Date

01/21/2016

Area (  )

$0.00

Responsible Organization:

Construction/reconstruction of water lift stations Under Way

LA FARGE LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Moving lift station out of floodplain; includes associated sewer main construction.

Location Description:

Village of La Farge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00LA FARGE

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,076.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$487,076.00

$0.00

$0.00

$0.00

$487,076.00

$487,076.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7051 VERNON CO. PF ROAD REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

01/14/2011

$0.00

To Date

06/05/2008

Area (  )

$487,076.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Funds to assist in road repairs damaged by the disaster in Clinton, WI an LMI community.

Location Description:

Clinton, WI

Activity Progress Narrative:

VERNON CO. PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$487,076.00$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2000/25# of Linear feet of Public 0

$0.00     Program Funds Drawdown $487,076.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,094.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$182,094.00

$0.00

$0.00

$0.00

$182,094.00

$182,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7052 VERNON CO. PF STORM SEWER
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

08/17/2012

$0.00

To Date

06/05/2008

Area (  )

$182,094.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

VERNON CO. PF STORM SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$182,094.00$0.00VERNON COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $182,094.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,498.54

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$54,498.54

$0.00

$29,974.54

$0.00

$54,498.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7061 RICHLAND CO. PF ROAD/CULVERT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

11/09/2012

$0.00

To Date

06/05/2008

Area (  )

$54,498.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

RICHLAND CO. PF ROAD/CULVERTActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$0.00$0.00RICHLAND CO

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,498.54

94

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416,633.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$416,633.00

$0.00

$0.00

$0.00

$416,633.00

$416,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8011 COLUMBIA CO. LMI ROAD REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2014

$0.00

To Date

06/05/2008

Area (  )

$416,633.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

REPAIR OF ROADS DAMGED BY THE 2008 DISASTER IN LMI COMMUNITIES.

Location Description:

COLUMBIA CO

Activity Progress Narrative:

COLUMBIA CO. LMI ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$416,633.00$0.00COLUMBIA COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $416,633.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

Low/Mod Rock County

Total Projected Budget from All Sources

Match Contributed

$170,000.00

$0.00

$0.00

$0.00

$170,000.00

$170,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8101 ROCK CO. (T- BELOIT) SEWER REPAIR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/14/2011

$0.00

To Date

06/05/2008

Area (  )

$170,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Repair of lift station pumps damaged by excessive flows during the 2008 flooding event, slip lining sewers to reduce infiltration
following the 2008 flooding, rehabilitation of manholes in a LMI area damaged by 2008 flooding.

Location Description:

Beloit, Township

Activity Progress Narrative:

ROCK CO. (T- BELOIT) SEWER REPAIRActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$170,000.00$0.00Rock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$0.00     Program Funds Drawdown $170,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,100.00

Low/Mod Rock County

Total Projected Budget from All Sources

Match Contributed

$129,100.00

$0.00

$0.00

$0.00

$129,100.00

$129,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8102 ROCK CO. (FULTON) PF SEWER
EXTEND

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/20/2011

$0.00

To Date

06/05/2008

Area (  )

$129,100.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

 Reimbursement to the Town of Fulton for extending municipal sanitary sewer service to an LMI area to replace septic systems
damaged to the point of failure by flooding in 2008.

Location Description:

Fulton, Township

Activity Progress Narrative:

ROCK CO. (FULTON) PF SEWER EXTENDActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$129,100.00$0.00Rock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $129,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,071,194.22

Low/Mod SHEBOYGAN

Total Projected Budget from All Sources

Match Contributed

$1,071,194.22

$0.00

$0.00

$0.00

$1,071,194.22

$1,071,194.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

02/23/2012

$0.00

To Date

06/05/2008

Area (  )

$1,071,194.22

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

SHEBOYGAN, CITY PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$1,071,194.22$0.00SHEBOYGAN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,071,194.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,738.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$480,738.00

$0.00

$0.00

$0.00

$480,738.00

$480,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8251 WAUKESHA CO FOX RIVER
DENTENTION

$0.00

$21,737.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$21,737.00

$0.00

N/A

12/31/2011

02/05/2014

$0.00

To Date

06/05/2008

Area (  )

$480,738.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Assist in the construction of a dentention pond in

Location Description:

WAUKESHA, CITY

Activity Progress Narrative:

WAUKESHA CO FOX RIVER DENTENTIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$480,738.00$0.00Waukesha County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $459,001.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,590.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$522,590.00

$0.00

$0.00

$0.00

$522,590.00

$522,590.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/19/2013

$0.00

To Date

06/05/2008

Area (  )

$522,590.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG PF STORMSEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$522,590.00$0.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1612/300# of Linear feet of Public 0

$0.00     Program Funds Drawdown $522,590.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,273.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$70,273.00

$0.00

$0.00

$0.00

$70,273.00

$70,273.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/19/2013

$0.00

To Date

06/05/2008

Area (  )

$70,273.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:

REEDSBURG, WI

Activity Progress Narrative:

REEDSBURG, CITY PF MIDDLE STORM DITCHActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$70,273.00$0.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public 0

$0.00     Program Funds Drawdown $70,273.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,188.00

Urgent Need SAUK CO

Total Projected Budget from All Sources $61,188.00

$0.00

$61,188.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU806 2 SAUK CO PF ROADS (AIRPORT)

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/31/2011

12/31/2009

$0.00

To Date

06/05/2008

Area (  )

$61,188.00

Responsible Organization:

Construction/reconstruction of streets Completed

SAUK CO PF ROAD (AIRPORT) REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00     Program Funds Drawdown $61,188.00
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Match Contributed $0.00

$0.00

$61,188.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Public Infrastructure repairs to roads/Tri-County Airport.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$61,188.00$0.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9050/200# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,035.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$15,035.00

$0.00

$0.00

$0.00

$15,035.00

$15,035.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8061 SAUK CO PF RIVER CLEAN UP

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/06/2012

$0.00

To Date

06/05/2008

Area (  )

$15,035.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:

Sauk County, Wi

Activity Progress Narrative:

SAUK CO PF RIVER CLEAN UPActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$15,035.00$0.00SAUK COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,035.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,432.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$341,432.00

$0.00

$0.00

$0.00

$341,432.00

$341,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8063 SAUK CO. PF ROAD REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/20/2010

$0.00

To Date

06/05/2008

Area (  )

$341,432.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reimbursement to communities for their local share (of FEMA) disaster responses for road repairs necessary after the 2008
storm events.

Location Description:

Sauk County

Activity Progress Narrative:

SAUK CO. PF ROAD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$341,432.00$0.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

600333/25# of Linear miles of Public 0

$0.00     Program Funds Drawdown $341,432.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,975.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$7,975.00

$0.00

$0.00

$0.00

$7,975.00

$7,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8064 SAUK CO/SUMPTER COMMUNITY
CENTER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/01/2010

$0.00

To Date

06/05/2008

Area (  )

$7,975.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Completed

Activity Description:

Repairs to town community center that were damaged by the disaster.

Location Description:

Town of Sumpter, WI

Activity Progress Narrative:

SAUK CO/SUMPTER COMMUNITY CENTERActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$7,975.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $7,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,362.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$14,362.00

$0.00

$0.00

$0.00

$14,362.00

$14,362.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8065 SAUK CO/DELLONA CULVERT
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/30/2012

$0.00

To Date

06/05/2008

Area (  )

$14,362.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Repair damage to culvert caused by the disaster.

Location Description:

Dellona, WI

Activity Progress Narrative:

SAUK CO/DELLONA CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$14,362.00$0.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Linear feet of Public 0

$0.00     Program Funds Drawdown $14,362.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,650.00

Urgent Need Rock County

Total Projected Budget from All Sources

Match Contributed

$44,650.00

$0.00

$0.00

$0.00

$44,650.00

$44,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8102 ROCK CO. (FULTON) PF CULVERT
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/02/2010

$0.00

To Date

06/05/2008

Area (  )

$44,650.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Culvert replacement and drainage improvements reduce safety hazards from road flooding and to mitigate future damage to an
area flooded in 2008

Location Description:

Fulton, TOWNSHIP

Activity Progress Narrative:

ROCK CO. (FULTON) PF CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$44,650.00$0.00Rock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $44,650.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$494,000.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$494,000.00

$0.00

$0.00

$0.00

$494,000.00

$494,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8103 ROCK CO. (KOSHKONONG) PF

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/04/2010

$0.00

To Date

06/05/2008

Area (  )

$494,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Asist with lift station and wastewater treatment facility improvements damaged during flooding in 2008 and to provide for the
elimination of failing septic systems and continued wastewater treatment.

Location Description:

 KOSHKONONG, WI

Activity Progress Narrative:

ROCK CO. (KOSHKONONG) PFActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$494,000.00$0.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$0.00     Program Funds Drawdown $494,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,412.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$20,412.00

$0.00

$0.00

$0.00

$20,412.00

$20,412.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8104 ROCK CO, TN OF AVON RD &
CULVERT REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/03/2013

$0.00

To Date

06/08/2008

Area (  )

$20,412.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

REPAIR TO STREETS AND CULVERT DAMAGED BY THE DISATER.

Location Description:

TN OF AVON

Activity Progress Narrative:

ROCK CO, TN OF AVON RD & CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$20,412.00$0.00ROCK COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,412.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,935.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$6,935.00

$0.00

$0.00

$0.00

$6,935.00

$6,935.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8141 JEFFERSON CO. PF

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

09/24/2014

$0.00

To Date

06/05/2008

Area (  )

$6,935.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:

Milford, WI

Activity Progress Narrative:

JEFFERSON CO. ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$6,935.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/50# of Linear feet of Public 0

$0.00     Program Funds Drawdown $6,935.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

126

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$155,000.00

$155,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8142 JEFFERSON CO ROME DAM

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

09/24/2014

$0.00

To Date

06/05/2008

Area (  )

$155,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

REPAIR OF ROME DAM

Location Description:

TOWN OF ROME

Activity Progress Narrative:

JEFFERSON CO ROME DAM REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$155,000.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $155,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,400,000.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$2,400,000.00

$0.00

$0.00

$0.00

$2,400,000.00

$69,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8252 WAUKESHA CO. PF COMMUNITY
CENTER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/20/2013

$0.00

To Date

06/05/2008

Area (  )

$2,400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

 Oconomowoc, WI 

Activity Progress Narrative:

WAUKESHA CO. PF COMMUNITY CENTERActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$69,985.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $2,400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,999.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$199,999.00

$0.00

$0.00

$0.00

$199,999.00

$199,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8281 JEFFERSON, CITY BOAT LAUNCH
RELOCATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

05/01/2013

$0.00

To Date

06/05/2008

Area (  )

$199,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Completed

Activity Description:

RECONSTRUCTION OF PUBLIC BOAT LAUNCH DAMAGED BY FLOODING DISASTER & RELOCATION OF FACILITY TO
FACILITATE PROPER COMPLETION OF RIVERVIEW DRIVE RIVERBANK STAVILIZATION ACTIVITIES

Location Description:

CITY OF JEFFERSON (CONFLUENCE OF ROCK AND CRAWFISH RIVERS)

Activity Progress Narrative:

JEFFERSON BOAT LAUNCH RELOCATIONActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$199,999.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $199,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,026,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$1,026,000.00

$419,000.00

$0.00

$0.00

$607,000.00

$607,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8312 BEAVER DAM PF

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$607,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.
Replace undersizedculverts under Cooper street bridge.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM CULVERT/BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$607,000.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public 0

$0.00     Program Funds Drawdown $607,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

Urgent Need Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$0.00

$0.00

$1,188,000.00

$1,188,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/13/2014

$0.00

To Date

06/05/2008

Area (  )

$1,188,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

PLEASANT PRAIRIE PF STORMWATER SWALESActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$1,188,000.00$0.00Pleasant Prairie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,188,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 5 / Bucket Mitigation LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,968,173.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $3,968,173.00

$78,136.00

$3,880,701.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL705 1 VERNON CO MIT DAM REPAIR

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

03/31/2017

$0.00

To Date

06/05/2008

Area (  )

$3,880,701.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

VERNON CO MIT DAM REPAIRActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00     Program Funds Drawdown $3,880,701.00
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Match Contributed $0.00

$0.00

$3,880,701.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:

VERNON COUNTY

Repairs were completed to the following dams in Vernon County:  Jersey Valley (Dam WF1), SEAS Branch (WF4), Hidden
Valley (WF5), Yttri-Primmer (WF17), Runge Hollow (BA12), and Mlsna (WFM).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,880,701.00$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,090.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$222,090.00

$0.00

$0.00

$0.00

$222,090.00

$222,090.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL705 2 VERNON CO MIT DREDGING

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

06/05/2008

Area (  )

$222,090.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Dredging of Sidie Hollow Lake.

Location Description:

VERNON COUNTY - SIDIE HOLLOW LAKE

Completed dredging of Sidie Hollow Lake.

Activity Progress Narrative:

VERNON CO MIT SIDIE HOLLOW LAKEActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$222,090.00$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $222,090.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

139

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$672,000.00

$0.00

$0.00

$0.00

$672,000.00

$672,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8201 WEST ALLIS SANITARY  SEWERS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/24/2013

$0.00

To Date

06/05/2008

Area (  )

$672,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construct/repair sanitary sewers to mitigate future flooding in this LMI community.

Location Description:

West Allis, WI

Activity Progress Narrative:

WEST ALLIS SANITARY SEWERSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$672,000.00$0.00WEST ALLIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5871/50# of Linear feet of Public 0

$0.00     Program Funds Drawdown $672,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$621,398.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$621,398.00

$0.00

$0.00

$0.00

$621,398.00

$621,398.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8202 WEST ALLIS, STORM SEWER MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/04/2012

$0.00

To Date

06/08/2008

Area (  )

$621,398.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construct/Repair to storm sewers to mitigate the future risk of flood damage.

Location Description:

West Allis, WI

Activity Progress Narrative:

WEST ALLIS, STORM SEWER MITActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$621,398.00$0.00WEST ALLIS

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $621,398.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Oshkosh

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$994,000.00

$994,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8441 OSHKOSH MIT DETENTION POND

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

04/01/2014

$0.00

To Date

06/05/2008

Area (  )

$994,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds to assist with the construction of the James Road detention pond.  This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract.  This will reduce threats to public health and safety of
that area.

Location Description:

Oshkosh, WI

Activity Progress Narrative:

OSHKOSH MIT DETENTION PONDActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$994,000.00$0.00Oshkosh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $994,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,122,952.41

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $2,122,952.41

($536,320.59)

$0.00

$2,122,552.41

$2,023,977.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7051 VERNON CO. MIT DAM REPAIRS

$400.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

06/30/2014

03/30/2016

$0.00

To Date

06/05/2008

Area (  )

$2,023,977.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

VERNON CO. MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$2,023,977.00$0.00VERNON COUNTY

$400.00     Program Funds Drawdown $2,023,977.00
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Match Contributed $0.00$0.00

Activity Description:

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,454.48

Urgent Need RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$46,454.48

$0.00

$0.00

$0.00

$46,454.48

$46,454.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/03/2014

$0.00

To Date

06/08/2008

Area (  )

$46,454.48

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future
disasters.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND CO. FLOOD MITIGATION STUDYActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$46,454.48$0.00RICHLAND COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $46,454.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,546.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$38,546.00

$0.00

$0.00

$0.00

$38,546.00

$38,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8061 SAUK CO. CLARK CREEK STUDY

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

11/08/2012

$0.00

To Date

06/05/2008

Area (  )

$38,546.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:

Sauk Co, Wi

Activity Progress Narrative:

SAUK CO. CLARK CREEK STUDYActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$38,546.00$0.00SAUK COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,836.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$319,836.00

$0.00

$0.00

$0.00

$319,836.00

$319,836.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/07/2014

$0.00

To Date

06/05/2008

Area (  )

$319,836.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:

Sauk Co.

Activity Progress Narrative:

SAUK CO. CLARK CREEK REMEDIATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$319,836.00$0.00SAUK COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $319,836.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$724,937.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$724,937.00

$0.00

$0.00

$0.00

$724,937.00

$724,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8171 SPRING GREEN DRAINAGE SWALE
MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

01/10/2014

$0.00

To Date

06/05/2008

Area (  )

$724,937.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$724,937.00$0.00SPRING GREEN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Linear feet of Public 0

$0.00     Program Funds Drawdown $724,937.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$293,000.00

$0.00

$0.00

$0.00

$293,000.00

$293,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8282 JEFFERSON, CITY MIT PW FLOOD
PROOFING

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/10/2012

$0.00

To Date

06/05/2008

Area (  )

$293,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

JEFFERSON, CITY MIT PW FLOOD PROOFINGActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$293,000.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2600/25# of Linear feet of Public 0

$0.00     Program Funds Drawdown $293,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Urgent Need MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$2,294,000.00

$0.00

$0.00

$0.00

$900,428.00

$622,396.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8513 MILWAUKEE, CITY MIT.
IMPROVEMENTS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$278,032.00

To Date

06/05/2008

Area (  )

$622,396.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Assist with the levee and floodwall mitigation improvements in the Falk Complex/Canal Street project area to flood proof a
public facility and remove from high hazard area.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY MIT. IMPROVEMENTSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$622,396.00$0.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $622,396.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,773,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $1,773,000.00

$300,000.00

$0.00

$1,473,000.00

$1,473,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

03/31/2017

03/13/2015

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,473,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$1,473,000.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $1,473,000.00

IKE 002 VERNONCTY_08FEB14
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood. 
 

Location Description:

Vernon County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 3

1319845/1253Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 3

8/10# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 3/5 8/10# of Households 2 2 100.00

0 5/5 3/5 8/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,578.20

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$48,578.20

$0.00

$0.00

$0.00

$48,578.20

$46,405.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7061 RICHLAND CO. A/D VIOLA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/03/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$48,578.20

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:

Viola. WI

Activity Progress Narrative:

RICHLAND CO. A/D VIOLAActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$46,405.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

9825/20000Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $48,578.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$397,208.00

Low/Mod CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$397,208.00

$0.00

$0.00

$0.00

$397,208.00

$397,208.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/10/2014

$0.00

To Date

06/05/2010

Direct ( HouseHold )

$397,208.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. ACQ/DEMO/RELOCATEActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$397,208.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 0

$0.00     Program Funds Drawdown $397,208.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/4 0/4 1/8# of Households 0 0 100.00

0 1/4 0/4 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$505,231.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$505,231.00

$0.00

$0.00

$0.00

$505,231.00

$505,231.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/07/2014

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$505,231.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$505,231.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/808800Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $505,231.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,191.73

Low/Mod ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$29,191.73

$0.00

$0.00

$0.00

$29,191.73

$260,191.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/20/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$29,191.73

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

ROCK CO. A/D OF RESIDENT PROPERTIESActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$260,191.73$0.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

25508/0Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $29,191.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/2 0/1 3/3# of Households 0 0 100.00

0 3/2 0/1 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$243,000.00

$0.00

$0.00

$0.00

$243,000.00

$243,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8161 LA FARGE A/D/R (R)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/02/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$243,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE A/D/R (R)Activity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$243,000.00$0.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

8/6# of Parcels acquired voluntarily 8

243000/26800Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $243,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

0/0# of Multifamily Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/4 3/2 8/6# of Households 0 0 100.00

0 5/4 3/2 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$396,359.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$396,359.00

$0.00

$0.00

$0.00

$396,359.00

$396,359.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8251 WAUKESHA CO ADR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

08/24/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$396,359.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition, Demolition, Relocation of dwellings severly damaged during flooding event.

Location Description:

Waukesha County

Activity Progress Narrative:

WAUKESHA CO ADRActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$396,359.00$0.00Waukesha County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $396,359.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,250.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$356,250.00

$0.00

$0.00

$0.00

$356,250.00

$356,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8291 REEDSBURG A/C 2ND STREET

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/29/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$356,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Acq/demo of 2nd street redevelopment damaged by the disaster.

Location Description:

REEDSBURG, WI

Activity Progress Narrative:

REEDSBURG A/D 2ND STREETActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$356,250.00$0.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $356,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/2 3/5# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,290.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$245,290.00

$0.00

$0.00

$0.00

$245,290.00

$245,290.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8353 DANE CO. A/D ALBION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$245,290.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acq/Demo of two LMI flood damaged homes.

Location Description:

DANE COUNTY

Activity Progress Narrative:

DANE CO. A/D ALBIONActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$245,290.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $245,290.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/1 1/2# of Households 0 0 100.00

0 1/1 0/1 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,582,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$5,582,000.00

$0.00

$0.00

$0.00

$5,134,093.00

$5,134,093.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$5,134,093.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$5,134,093.00$0.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

$0.00     Program Funds Drawdown $5,134,093.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 21/10 7/10 28/20# of Households 0 0 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

0 8/5 3/5 11/10# Renter Households 0 0 100.00

IKE 8 / Bucket Acq and Demo ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources $125,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIADU8171 SPRING GREEN, TOWN  A/D

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/31/2011

11/07/2011

To Date

06/05/2008

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

SPRING GREEN, TOWN  A/DActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN
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Match Contributed $0.00

$0.00

$125,000.00

$125,000.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$125,000.00

Total Funds Expended $0.00

Activity Description:

This activity acquires land and easements to complete the Big Hollow Flood Control Project previously funded with Midwest
Supplemental monies.  This activity protects local residents, businesses, and the Tri-County Airport from future high hazard
flood waters.
Completing the Flood Control Project is critically important for public health and safety. The Project has area wide benefit.
 
 

Location Description:

Spring Green, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$125,000.00$0.00SPRING GREEN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $125,000.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,999.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$174,999.00

$0.00

$0.00

$0.00

$174,999.00

$174,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8281 JEFFERSON, CITY ADR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

01/07/2014

$0.00

To Date

06/05/2008

 (  )

$174,999.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:

CITY OF JEFFERSON

Activity Progress Narrative:

JEFFERSON, CITY ADRActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$174,999.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $174,999.00

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,296,650.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$2,296,650.00

$0.00

$0.00

$0.00

$2,089,443.00

$2,055,443.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU831 1 BEAVER DAM ACQ DEMO

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

05/12/2015

$0.00

To Date

06/05/2008

Direct ( Person )

$2,089,443.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:

BEAVER DAM

Activity Progress Narrative:

BEAVER DAM ACQUISITION & DEMOActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$2,055,443.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Properties 0

$0.00     Program Funds Drawdown $2,089,443.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,350.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$283,350.00

$0.00

$0.00

$0.00

$283,350.00

$283,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8791 BEAVER DAM ADR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/19/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$283,350.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

ADR OF BIZ PROPERTIES IN FLOODPLAIN - SOME BUILDINGS HAD 2ND FLOOR HOUSING UNITS

Location Description:

DOWNTOWN BEAVER DAM WATERFRONT

Activity Progress Narrative:

BEAVER DAM ADR BIZ PROPActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$283,350.00$0.00BEAVER DAM

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $283,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 45

Monitoring Visits 0 50

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 57

Report/Letter Issued 0 29
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